
From:  **Tony Guigli** 9/12/2012 5:...  
  **Vinny Pelleriti** <vpelleriti@design-partnership.com>

Subject: Fwd: PECO-001THS-PM

To:  **Sean Cronin**

Cc:  **Patty Parks**  **Jan LaVoie**  **Dan Bennett**

Attachments:  Attach0.html 2K
  PECO-001THS-PM.doc 55K

Please add Change Order #1 to the contract between TOB and Sunshine Paving to the agenda of next week's BOS meeting, see attached.

This is a no cost time extension to 31 August 2012, therefore no coding information is required.

Thank you.

CHANGE ORDER

CHANGE ORDER NO: 001

PROJECT: John D. Runkle School
Playground

CHANGE ORDER DATE: August 02, 2012

PROJECT NO: Job #2901

CONTRACT DATE: February 16, 2012

OWNER: Town of Brookline, MA

GENERAL CONTRACTOR Sunshine Paving Corp.
89 Meadowbrook Rd.
No. Chelmsford, MA
01863

ARCHITECT: Design Partnership of
Cambridge, Inc.
500 Rutherford Avenue
Charlestown, MA 02129

The Contract is hereby changed as following:

<u>Item</u>	<u>CR #</u>	<u>Date</u>	<u>Description</u>	<u>Amount</u>
001	001	05/29/12	Extension of time. The original date of substantial completion was August 03, 2012 and the new date of substantial completion will be August 31, 2012. Attached is a letter from Sunshine Paving Corp dated 05/29/12 requesting the extension of time.	\$0.00

The original Contract Sum was:	\$467,200.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$467,200.00
The Contract Sum is increased by this Change Order:	\$0.00
The new Contract Sum including this Change Order is:	\$467,200.00
The Contract Time is changed:	28 Days
The Date that the work must be Substantially Complete is therefore:	August 31, 2012

In accordance with MGL Ch. 44 §31C, certification is hereby made that an appropriation of funds has been made that is sufficient to cover the costs of this change.

By: _____ Title: _____ Date: _____

Not valid until signed by the Owner, Architect and Contractor.
Signatures indicate agreement herewith, including adjustment in the Contract Time and Contract Sum.

Architect: The Design Partnership of Cambridge, Inc. 500 Rutherford Ave. Charlestown, MA 02129	Owner: Town of Brookline Brookline Building Commission	General Contractor: G & R Construction, Inc. 253 Centre Street Quincy, MA. 02169
--	---	--

By: _____ By: _____ By: _____

Date: _____ Date: _____ Date: _____

Reviewed: **Owner's Project Manager:** By: _____ Date: _____

Distribution: Owner Town accountant
 Owner's Project Manager Contractor DPC Inc