



From:  **Tony Guigli**
 Grace Cheng

Thursday, May 30, 2013 3:59:07 PM 

Subject: BOS Meeting

To:  **Sean Cronin**

Cc:  **Patty Parks**  **Jan LaVoie**  **Jennifer Dopazo Gilbert**

Attachments:  20130530155040709.pdf / Adobe Acrobat Document (223K)

Sean:

Please add to the agenda of next week's BOS meeting the following change order:

Runkle School Renovations and Additions, G&R Construction Inc., Change Order #47,
increase \$60,000.00, final settlement of claims.

2594C165 6C0002

Originals with Comptroller for code confirmation.

Thank you.

CHANGE ORDER

CHANGE ORDER NO: 047

PROJECT: John D. Runkle School

CHANGE ORDER DATE: May 13, 2013

PROJECT NO: Job #2901

CONTRACT DATE: November 11, 2010

OWNER: Town of Brookline, MA

GENERAL CONTRACTOR G & R Construction Inc.
253 Centre Street
Quincy, MA 02169

ARCHITECT: Design Partnership of
Cambridge, Inc.
500 Rutherford Avenue
Charlestown, MA 02129

The Contract is hereby changed as following:

Item	CR	Date	Description	Amount
01	n/a	05/13/2013	See the attached "Settlement Agreement, Releases And Indemnity"	\$60,000.00

The original Contract Sum was:	\$20,715,300.00
Net change by previously authorized Change Orders:	\$1,643,776.00
The Contract Sum prior to this Change Order was:	\$22,359,076.00
The Contract Sum is increased by this Change Order:	\$60,000.00
The new Contract Sum including this Change Order is:	\$22,419,076.00
The Contract Time is changed:	57 Days
The Date that the work must be Substantially Complete is therefore:	October 11, 2012

In accordance with MGL Ch. 44 §31C, certification is hereby made that an appropriation of funds has been made that is sufficient to cover the costs of this change.

By: _____ Title: _____ Date: _____

Not valid until signed by the Owner, Architect and Contractor.

Signatures indicate agreement herewith, including adjustment in the Contract Time and Contract Sum.


Architect:
The Design Partnership of Cambridge, Inc.
500 Rutherford Ave.
Charlestown, MA 02129

Owner:
Town of Brookline
Brookline Building Commission

General Contractor:
G & R Construction, Inc.
253 Centre Street
Quincy, MA. 02169

By: 

By: _____

By: 

Date: 5.29.13

Date: _____

Date: 5.13.13

Reviewed: Owner's Project Manager: By: _____

Date: _____

Distribution:

☐ Owner's Project Manager

☐ Owner

☐ Contractor

☐ Town accountant

☐ DPC Inc