Friday, December 14, 2012 10:31:05 AM

Printed by: Patty Parks
CoTen I T o -. - WL A
- From: ﬁTony Guigli Friday, December 14, 2012 9:44:39 AM @
Subject: BOS Meeting
To: (4 Sean Cronin |
Ce 14 Patty Parks Jan LaVoie @Andrew Pappastergion [ Rob Kefalas |

Sean, please add Change Order #1 {o the confract between Allied Paving Corporation and the Town of Brookline
for Town Hall Garages Repairs.

The added work is to adjust 2 drainage structures and additional bituminous paving, total $2,594.40

2510K046 6B0079

Criginal in Comptroliers Office for code confirmation.

Thanks.




Printed by: Patty Parks Friday, December 14, 2012 10:31:49 AM

U - - 00 S L Y SO
From: Tony Guigli Friday, December 14, 2012 10:08:16 AM E=E)
Subject: Clarification
To: Sean Cronin |3 Patty Parks
Ce: 14 Jan LaVoie

Just spoke to Comptrollers Cffice, the code is 2584C164 6B0079.
Sorry for the misinformation.

Thank you.

-—-- Original Message -----

Sean, please add Change Order #1 to the contract between Allied Paving Corporation and the Town of Brookline
for Town Hall Garages Repairs.

The added work is to adjust 2 drainage structures and additional bituminous paving, total $2,594.40
2510K046 6B0079
Original in Comptrollers Office for code confirmation.

Thanks.




L/'

Town Of Brookline, Massachusetts DPW Engineering Division

Extra Work Order Number 1

1, Robert Jovee, duly authorized representative of Allied Paving Corporation,

Contractor, agree to perform all labor and supply such materials as may be necessary‘fo

Complete the Highway Driveway Reconstruction Project

I further agree that the amount or amounts paid to Allied Paving Corporation,

Contractor, for performing the above specified work shall be as follows:

Adpust 2 drainage structures $350.00
Additiona! hot mix asphalt pavement $2.244.40
Total $2.594 .40

The work to be done is in connection with the contract between Allied Paving Corporation,

Contractor, and the Town of Brookline, Massachusetts, dated the 9t of

October, PW/13-10, Town Hall Driveway Reconstruction

Robert Joyce, President
Contractor

Approved: W

Authorized Representative

Date
App Ved g
&,//:w, f// /&r }}W/J/’},MZ/
Commxssmne Pubth s Town Administrator
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